Green Hill Public School, NSW – DTiF milestones

Project begins
September 2017

CSER MOOC
professional learning
Ongoing

Professional
learning
planning
meeting
February 2018

Webinar
meeting to
re-frame project
July 2018

Demonstration lessons
and Workshop 3
September 2018

Curriculum
planning
meeting
April 2019

Progress report
webinar 4
November 2019

**Term 3 2020
completion**
Final report
September 2020

2017   2018   2019   2020

November 2017
Project proposal

November 2017
Progress report
webinar 1

April 2018
Workshop 1

June 2018
Workshop 2

August 2018
Progress report
webinar 2

November 2018
Professional
learning
planning
meeting

August 2019
Progress report
webinar 3

June 2020
Draft DTiF report

Start of project | End of project | Workshop | Webinar | Other